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Below is the REVISED schedule for paving of the driveways
It will take 3 plus days to complete driveway work per block, all active work will start at 7am and finish at 5pm each day
 - Day 1 is excavating, residents can use the driveway after 5pm when excavation is done
 - Day 2 is paving, once paving is started, driveway is off limits
 - Day 3 no cars on the driveway after paving , one full day reserved until 8 am of day 4
Please note the schedule below is subject to change due to weather or any other unforeseen delays.
All residents will be notified if there is a change in the schedule.

Date Day Address for excavate or pave Type of work Address for driveway off limits for day 
3 after paving 

09/29/26 Tuesday 1 thru 16 Ogdon Ct and guest parking excavate

09/30/26 Wednesday 1 thru 16 Ogdon Ct and guest parking pave
09/30/26 Wednesday 1 thu 20 Petersburg Ct and guest parking excavate

10/01/26 Thursday 1 thu 20 Petersburg Ct and guest parking pave 1 thru 16 Ogdon Ct and guest parking 
10/01/26 Thursday 1 thru 19 Ridgeview Ter  and guest parking excavate

10/02/26 Friday 1 thru 19 Ridgeview Ter  and guest parking pave 1 thru 20 Petersburg Ct and guest parking 

10/02/26 Friday 21 thru 39 Ridgeview Ter and guest parking excavate

10/03/26 Saturday 1 thru 19 Ridgeview Ter  and guest 
parking

10/05/26 Monday 21 thru 39 Ridgeview Ter and guest parking pave  
10/05/26 Monday 1 thru 19 Scofield Ct and guest parking excavate

10/06/26 Tuesday 1 thru 19 Scofield Ct and guest parking pave 21 thru 39 Ridgeview Ter and guest 
parking

10/06/26 Tuesday 1 thru 10 and 11,13,15,17,19 Pine Hollow and 
guest parking

excavate

10/07/26 Wednesday 1 thru 10 and 11,13,15,17,19 Pine Hollow and 
guest parking

pave 1 thru 19 Scofield Ct and guest parking
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Date Day Address for excavate or pave Type of work Address for driveway off limits for day 
3 after paving 

10/07/26 Wednesday 12,14,16,18 and 20 thru 36 Pine Hollow and 
guest parking

excavate

10/08/26 Thursday 12,14,16,18 and 20 thru 36 Pine Hollow and 
guest parking

pave 1 thru 10 and 11,13,15,17,19 Pine Hollow 
and guest parking

10/08/26 Thursday 1 thru 20 Davenport's mil and guest parking excavate

10/09/26 Friday 1 thru 20 Davenport's mil and guest parking pave 12,14,16,18 and 20 thru 36 Pine Hollow 
and guest parking

10/09/26 Friday 1 thru 17 Stonehouse Ct and guest parking excavate

10/10/26 Saturday 1 thru 20 Davenport's mil and guest 
parking

10/12/26 Monday 1 thru 17 Stonehouse Ct and guest parking pave  
10/12/26 Monday 1 thru 20 Heritage Ct and guest parking excavate

10/13/26 Tuesday 1 thru 20 Heritage Ct and guest parking pave 1 thru 17 Stonehouse Ct and guest 
parking

10/13/26 Tuesday 1 thru 16 Preston King Trail and guest parking excavate

10/14/26 Wednesday 1 thru 16 Preston King Trail and guest parking pave 1 thru 20 Heritage Ct and guest parking

10/14/26 Wednesday 2 thru 28 Red Oak Ter and guest parking excavate

10/15/26 Thursday 2 thru 28 Red Oak Ter and guest parking pave 1 thru 16 Preston King Trail and guest 
parking

10/15/26 Thursday 30 thru 60 Red Oak Ter and guest parking excavate

10/16/26 Friday 30 thru 60 Red Oak Ter and guest parking pave 2 thru 28 Red Oak Ter and guest parking

10/16/26 Friday 62 to 84 Red Oak Terrace and guest parking excavate
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Date Day Address for excavate or pave Type of work Address for driveway off limits for day 
3 after paving 

10/17/26 Saturday 30 thru 60 Red Oak Ter and guest parking

10/19/26 Monday 62 to 84 Red Oak Terrace and guest parking pave  

10/20/26 Tuesday 62 to 84 Red Oak Terrace and guest 
parking
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