

Sheet1

Below is the planned schedule for paving of the driveways

It will take 3 plus days to complete driveway work per block, all active work will start at 7am and finish at 5pm each day

- Day 1 is excavating, residents can use the driveway after 5pm when excavation is done
- Day 2 is paving, once paving is started, driveway is off limits
- Day 3 no cars on the driveway after paving , one full day reserved until 8 am of day 4

Please note the schedule below is subject to change due to weather or any other unforeseen delays.

All residents will be notified if there is a change in the schedule.

Date	Day	Address for excavate or pave	Type of work	Address for driveway off limits for day 3 after paving
09/21/26	Monday	1 thru 16 Ogdon Ct and guest parking	excavate	
09/22/26	Tuesday	1 thru 16 Ogdon Ct and guest parking	pave	
09/22/26	Tuesday	1 thru 20 Petersburg Ct and guest parking	excavate	
09/23/26	Wednesday	1 thru 20 Petersburg Ct and guest parking	pave	1 thru 16 Ogdon Ct and guest parking
09/23/26	Wednesday	1 thru 19 Ridgeview Ter and guest parking	excavate	
09/24/26	Thursday	1 thru 19 Ridgeview Ter and guest parking	pave	1 thru 20 Petersburg Ct and guest parking
09/24/26	Thursday	21 thru 39 Ridgeview Ter and guest parking	excavate	
09/25/26	Friday	21 thru 39 Ridgeview Ter and guest parking	pave	1 thru 19 Ridgeview Ter and guest parking
09/25/26	Friday	1 thru 19 Scofield Ct and guest parking	excavate	
09/26/26	Saturday			21 thru 39 Ridgeview Ter and guest parking
09/28/26	Monday	1 thru 19 Scofield Ct and guest parking	pave	
09/28/26	Monday	1 thru 10 and 11,13,15,17,19 Pine Hollow and guest parking	excavate	

Sheet1

09/29/26	Tuesday	1 thru 10 and 11,13,15,17,19 Pine Hollow and guest parking	pave	1 thru 19 Scofield Ct and guest parking
09/29/26	Tuesday	12,14,16,18 and 20 thru 36 Pine Hollow and guest parking	excavate	
09/30/26	Wednesday	12,14,16,18 and 20 thru 36 Pine Hollow and guest parking	pave	1 thru 10 and 11,13,15,17,19 Pine Hollow and guest parking
09/30/26	Wednesday	1 thru 20 Davenport's mil and guest parking	excavate	
10/01/26	Thursday	1 thru 20 Davenport's mil and guest parking	pave	12,14,16,18 and 20 thru 36 Pine Hollow and guest parking
10/01/26	Thursday	1 thru 17 Stonehouse Ct and guest parking	excavate	
10/02/26	Friday	1 thru 17 Stonehouse Ct and guest parking	pave	1 thru 20 Davenport's mil and guest parking
10/02/26	Friday	1 thru 20 Heritage Ct and guest parking	excavate	
10/03/26	Saturday			1 thru 17 Stonehouse Ct and guest parking
10/05/26	Monday	1 thru 20 Heritage Ct and guest parking	pave	
10/05/26	Monday	1 thru 16 Preston King Trail and guest parking	excavate	
10/06/26	Tuesday	1 thru 16 Preston King Trail and guest parking	pave	1 thru 20 Heritage Ct and guest parking
10/06/26	Tuesday	2 thru 28 Red Oak Ter and guest parking	excavate	
10/07/26	Wednesday	2 thru 28 Red Oak Ter and guest parking	pave	1 thru 16 Preston King Trail and guest parking
10/07/26	Wednesday	30 thru 60 Red Oak Ter and guest parking	excavate	
10/08/26	Thursday	30 thru 60 Red Oak Ter and guest parking	pave	2 thru 28 Red Oak Ter and guest parking
10/08/26	Thursday	62 to 84 Red Oak Terrace and guest parking	excavate	

Sheet1

10/09/26	Friday	62 to 84 Red Oak Terrace and guest parking	pave	30 thru 60 Red Oak Ter and guest parking
10/10/26	Saturday			62 to 84 Red Oak Terrace and guest parking